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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6.Rm# | 7.0rg.

Alexander Schuster 12/20/2004 04-0690 301-925-0519 3008B COTS SW

8. CCR Title: Install Wu-ftp patch for Open Client upgrade on functionality lab host fOdps01

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 12/21/04
CCR
Alexander Schuster /s/ 12/20/2004 IN
13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
EDF/Infrastructure fill in Block 27).
Pamela Johnson /s/ 12/21/2004 Emergency
16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:DPL
checklist): Impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
7.02+ N/A None - Under 100K

22. Source Reference: XINCR (attach)  [JAction Item [Tech Ref. [[JGSFC []Other:
Compatibility with the Open Client 12.5.1 upgrade (NCR 41697

23. Problem: (use additional Sheets if necessary)
Wu-ftp 2.6.2 needs to be patched on fOdps01 for compatility with Open Client 12.5.1. The patch consists of a single binary file rebuilt
here from freeware source code. It contains no change in functionality.

Also,, the Open Client files in the /datapool/<mode>/user/tools directories on f0dps01 need upgrading to reflect Sybase OC 12.5.1 as
well.

24. Proposed Solution: (use additional sheets if necessary)
Install the binary file "wuftp_sun_41697.tar.gz" on host f0dps01. The file is in directory CM_INBOX on lemmings. No new licenses
are required.

Upgrade /datapool/<mode>/user/tools by creating subdirectory sybOC and installing appropriate Open Client 12.5.1 subdirectories
and files.

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Would be unable to regression test the new Wu-ftp in functionality lab prior to installing it in the PVC.

27. Justification for Emergency (If Block 15 is “Emergency”):
Fix is needed for rollup patch testing in the PVC as soon as possible for a January release.

28. Site(s) Affected: XEDF [pvC [JVATC [JEDC [0 GsFc [LaRCc [INSIDC [IsMc [Aak [apL
[(JeEoc [1IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

33. EDF CCB Chair (Sign/Date): Disposition: |Approved | App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Kevin Lange /s/ 12/21/2004 FWA/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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